NEXTEL PARTNERS, INC. Exhibit A

Valid Req (. Phase RFS RFS
STATE County | PSAP Y/N) Status | Requested | Received [ Completed | Comments / Notes
| Total Requests | Implemented 354
628 Pending 38
Phase |-502 Phasell-126 On-Hold 110
Alabama Autauga Autauga Co 9-1-1 Y Implemented I 09/21/00 07/17/01
Alabama Baldwin Baldwin County ECD Y Implemented | 06/19/00 08/24/00
Alabama Butler Butler Co ECD Y Implemented I 07/14/00 09/05/01
Alabama Chambers Chambers Co Y Implemented 1 07/14/00 01/09/01
Alabama Dale Ozark-Dale Co E-911 Y Implemented | 01/24/01 03/06/02
Alabama Dale Daleville PD Y Implemented | 01/24/01 06/10/02
Alabama Dallas Dallas County Comm Board N On-Hold | No Sites Currently in this County; RFS received 11/20/00
Alabama Elmore Wetumpka PD Y Implemented 1 09/28/00 08/14/01
Alabama Elmore Elmore Co SO Y Implemented I 09/28/00 08/14/01
Alab E: bi. ia Co SD Y Implemented | 04/02/01 11/06/01
Alabama Houston Dothan PD Y Implemented I 07/14/00 08/20/01
Alabama Lee Auburn PD Y Implemented I 06/26/00 02/28/01
Alabama Lee Lee Co SO Y Implemented I 06/26/00 02/28/01
Alabama Lee Opelika PD Y Implemented | 06/26/00 02/28/01
Alabama Lowndes Lowndes Co E911 Y Implemented 1 01/30/01 06/26/01
Alabama Macon Gity of Tuskegee PD N On-Hold I No Sites Currently routing to this PSAP; RFS received 10/10/01
Alabama Macon Macon Co SO Y Implemented | 10/10/01 02/28/02
Alabama Macon Town of Notasulga PD N On-Hold | No Sites Currently routing to this PSAP; RFS received 10/10/01
Alabama Mobile MccD Y Implemented I 03/15/00 08/23/00
Alak Mor y y PD Y Implemented I 03/08/00 09/12/00
Alak Montg Yy y Co Sheriff Y Implemented I 07/25/00 11/09/00
Alabama Russell Russell Co SO Y Implemented | 10/27/00 07/17/01
Alabama Russell Pheonix City PD Y Implemented I 10/27/00 07/17/01
Alabama Sumter Sumter Co 911 Y Implemented 1 08/16/00 04/11/01
Alabama Tallapoosa Alexander City PD N On-Hold | No sites to route to this PSAP
Alabama Tallapoosa Tallapoosa Co SO Y Pending i 05/30/02 11/13/02  iDeployment on schedule.
Arkansas Benton Benton Co Central Comm Y Implemented 1 08/07/00 06/08/01
Arkansas  Benton Rogers City PD Y  Implemented ! 08/07/00 06/08/01
Arkansas Benton Bentonville City PD N On-Hold 1 No Sites currently routing to this PSAP; RFS received 08/07/00
Arkansas Benton Siloam Springs Y Implemented | 10/22/01 11/19/01
Arkansas Clark Clark Co SD Y Implemented I 04/02/01 10/18/01
Arkansas Conway Morrilton PD Y Implemented | 06/21/01 02/07/02
Arkansas  Crawford Crawford Co SD Y Implemented 1 04/16/01 01/22/02
Arkansas Crawford Van Buren PD Y Implemented 1 04/16/01 01/22/02
Arkansas Crawford Alma PD Y Implemented | 04/16/01 01/22/02
Arkansas Dallas Dallas Co SO N On-Hold | No Sites Currently in this County; RFS received 09/24/01
Arkansas Desha Desha Co 911 N On-Hold | No Sites Currently in this County; RFS received 10/03/01
Arkansas Faulkner Conway PD Y Implemented | 07/16/01 12/20/01
Arkansas Faulkner Faulkner Co SO Y Implemented | 07/16/01 12/20/01
Arkansas Garland Garland Co SO Y Pending i 06/04/02 11/14/02  Deployment on Schedule.
Arkansas Garland Hot Springs PD Y Pending i 06/04/02 11/14/02  iDeployment on Schedule.
Facilities/Telco Issue; Field Testing scheduled for 08/09/02; Delayed due to
Hope PD continued facilities issues - LEC portion now due 08/30/02; Sept update: T1
Arkansas Hempstead Y Pending i 01/24/02 11/21/02  iaccepted, working out SS7 link issue
Arkansas Hempstead Hempstead Co SO N On-Hold I No Sites currently routing to this PSAP; RFS received 01/24/02
Arkansas Hot Spring Hot Spring Co 9-1-1 Y Implemented | 01/30/01 10/18/01
Arkansas Independence Independence Co OES N On-Hold | No Sites Currently in this County; RFS received 02/12/01
5 Mo delay in Finalizing Call Routing; 5 Mo delay due to Facilities Availability;
MECA-Metro Em Comm Assoc Local Loops ordered; 05/31/02; Meet Point Issue w/LEC, LD Carrier;
Escalated to Facilities Manager, NP! Director level; contining to work with
Arkansas Jefferson Y Pending i 04/20/01 11/25/02  :ILEC, LEC on facility issues,
Arkansas Lonoke Lonoke Co SD Y Implemented | 12/27/00 06/01/01
Arkansas Marion Marion N On-Hold | No Sites Currently in this County; RFS received 10/04/01
Arkansas Monroe Monroe Co SD Y Implemented | 07/20/01 03/07/02
Arkansas Monroe Brinkley PD Y On-Hold 1 No Sites Currently in this PSAP; RFS received 07/20/01
Arkansas Montgomery Montgomery N On-Hold | No Sites Currently in this County; RFS received 01/24/02
Arkansas Polk Polk Co SO N On-Hold | No Sites Currently in this County; RFS received 08/20/01
Arkansas Pope Pope Co 9-1-1 Y Implemented I 08/07/00 08/02/01
Arkansas Pulaski Pulaski Co SO Y Implemented 1 08/07/00 04/05/01
Arkansas Pulaski Little Rock PD Y Implemented I 08/07/00 04/04/01
Arkansas Pulaski North Little Rock PD Y Implemented | 08/07/00 04/04/01
Arkansas Pulaski Jacksonville PD Y Implemented I 08/07/00 04/04/01
Arkansas Pulaski Maumelle DPS Y Implemented 1 09/01/01 11/16/01
Arkansas Pulaski Sherwood PD Y Implemented | 08/07/00 04/04/01
Arkansas Saline Saline Co Central Y Implemented | 08/20/01 12/18/01
Arkansas Saline City of Benton PD Y Implemented I 08/20/01 12/18/01
Arkansas Sebastian Ft Smith PD Y Implemented 1 06/29/01 01/22/02
Arkansas Sebastian Sebastian Co SD Y Implemented | 06/29/01 01/22/02
Arkansas Union El Dorado PD N On-Hold | No Sites Currently in this County; RFS received 01/24/02
Arkansas Van Buren Fairfield Bay PD N On-Hold 1 No Sites Currently in this County; RFS received 08/07/01
Arkansas Washington Washington Co Central EMS Y Implemented | 08/21/00 03/12/01
Arkansas Washington Fayetteville E9-1-1 Y Implemented | 08/21/00 03/12/01
Arkansas Washington Springdale PD Y Implemented | 08/21/00 03/12/01
Arkansas White Searcy PD Y Implemented I 01/08/02 06/13/02
Arkansas  Woodruff Woodruff Co 911 N On-Hold | No Sites Currently in this County; RFS received 09/20/01
Florida Bay Bay Co SO Y Implemented 1 03/19/01 12/11/01
Florida Calhoun Calhoun Co SO N On-Hold | No sites in PSAP
Florida Columbia Columbia Co 911 Ctr Y Implemented I 11/08/00 08/14/01
Florida E bi ia Emer Y Implemented | 03/21/00 09/19/00
Florida E: bi PD Y Implemented I 03/21/00 09/19/00
Florida Gadsden Gadsden Co SO Y Implemented I 12/13/00 05/30/01
Florida Hamilton Hamilton Co SO Y Implemented I 04/02/01 11/06/01
Florida Holmes Holmes Co SD Y Implemented | 02/27/01 02/25/02
Florida Jackson Jackson Co Emerg Mgmt. Y Implemented I 05/02/00 05/22/01
Florida Leon Leon Co SO Y Implemented | 10/24/00 02/01/02
Florida Leon Tallahassee Police Y Implemented 1 10/24/00 02/01/02
Florida Madison Madison Co SO Y Implemented | 07/19/00 02/27/02
Implementation attempt made 12/12/01-LEC Selective Router was not set up
for 20-dgits-Resolved; test attempt made on 04.02.02-failed due to KP digit
issue; currently working with LEC/switch to resolve; PSAP to send a letter
Florida Okaloosa Okaloosa Co COPSCOM Y Implemented 1 06/27/01 08/15/02  :authorizing On-Hold Status- upg
Florida Santa Rosa Santa Rosa Y Implemented | 04/06/00 08/24/00
Wakulla Co SO PSAP CPE will not be ready until Oct/Nov '02 timeframe per Wakulla Co.
Florida Wakulla N On-Hold | Nextel Partners to request periodic updates; Original RFS received 02/24/02
Florida Washington Washington Co SO Y Implemented I 06/20/00 04/23/01
Georgia Bibb Macon-Bibb Co E9-1-1 Y Implemented 1 12/28/00 01/30/02
Georgia Dougherty Dougherty Co Y Implemented | 08/16/00 04/10/01
Georgia Houston Houston Co 9-1-1 Y Implemented 1 06/07/00 09/18/01
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Georgia Lee Lee Co SO Y Implemented I 01/08/01 12/21/01
Georgia Lowndes Lowndes Co E911 Y Implemented | 09/27/00 02/07/02
Georgia M ] Columbus PD Y Implemented | 08/11/00 02/08/01
Georgia Richmond Augusta GA Comm Ctr Y Pending ! 09/11/02 02/24/03  ;Deployment proceeding on schedule
Georgia Peach Peach 9-1-1 Y Implemented 1 10/06/00 09/18/01
1
Idaho Ada Ada County Sheriff's Office Y Implemented | 04/06/01 07/16/02
1
lllinois Clark Clark County E911 N On-Hold | PSAP can only support NCAS RFS recv Nov 01
lllinois Coles Coles County E9-1-1 N On-Hold | PSAP is not ready. RFS recv Nov 00.
lllinois Cumberland Cumberland County 9-1-1 Y Implemented | 01/05/01 04/26/02
- uJons ‘
3/21/02- Verizon wireless database not loaded,wireline was in error 5/10/02-
testing postponed until after switch cut TBD 7/19/02-waiting on database load
from Vzn. 9/9/02-per Deb Crosson from Vzn FGD trunks have been ordered by
Ilinois Douglas Douglas County Sheriff's Dept. Y Pending ! 05/29/01 11/06/02  iPSAP, they are due 9/17 & t
Work commenced end of 6/01. 16 week delay ordering T1/trunks.
Verizon stated local loop not available until 4/02. Escalated with LEC,
obtained 1 T1 on 1/11, also placed order with AT&T on same date.
lllinois Edgar Edgar County 911 Y On-Hold | Waiting on Vzn database to be loaded
lllinois Effingham Effingham County Police Dept. Y Implemented I 12/13/00 07/15/02
Illinois Effingham Effingham County Sheriff's Office Y Implemented | 12/13/00 07/15/02
lllinois Ford Ford County 911 Y Implemented 1 05/08/01 05/09/02
Illinois Fulton Canton Police Dept. Y Implemented 1 12/06/00 04/12/02
lllinois Fulton Fulton County Sheriff Y Implemented I 12/06/00 04/12/02
lllinois Henry Henry County Sheriff's Office Y Implemented | 07/17/00 02/07/02
lllinois Jasper Jasper County ETSB N On-Hold | No Sites at this time RFS recv May 01
lllinois JoDaviess JoDaviess County Sheriff N On-Hold 1 Identified PSAP eqp not ready Rec RFS April 2001
lllinois Knox Galesburg PD N On-Hold | LEC cannot support CAS. RFS recv Dec 00
lllinois Livingston Liv Com 911 Commun. Ctr. N On-Hold | On Hold-County only wants NCAS solution. RFS recv Dec 00
lllinois Marshall Marshall County ETSB N On-Hold 1 LEC cannot support CAS. RFS recv Apr 01
Actual Net Rec not received as of 12/11/01,3/19/02-tried to test & per
Verizon wireless database not loaded,wireline was loaded in error-
5/10/02-test failed-had database errors-erroneous information
lllinois Morgan Jacksonville Police Dept. Y Implemented | 03/02/01 08/01/02  ;6/19/02-1 site cut, other has address issue.PSAP must wo
Actual Net Rec not received as of 12/11/01,3/19/02-tried to test & per
Verizon wireless database not loaded,wireline was loaded in error-
5/10/02-test failed-had database errors-erroneous information
Illinois Morgan Morgan County Sheriff's Office Y Implemented 1 03/02/01 08/01/02 :6/19/02-1 site cut, other has address issue.PSAP must wo
Illinois Peoria Bartonville PSAP Y Implemented | 07/28/00 01/10/02
lllinois Peoria Chillicothe PSAP Y Implemented 1 07/28/00 01/10/02
lllinois Peoria Peoria Heights PSAP Y Implemented | 07/28/00 01/10/02
lllinois Peoria Peoria PSAP Y Implemented I 07/28/00 01/10/02
o Milan Police Dept. 7/15/02 found E$AP must .upgrade trunks to enhanced FGD license
lllinois Rock Island N On-Hold to support 10 digit conversion RFS rec 12/12/00
7/15/02 found PSAP must upgrade trunks to enhanced FGD license
linois Rock Island RICOM-Rack Island Police Dept. N On-Hold to support 10 digit conversion RIS rec 12112/00
7/15/02 found PSAP must upgrade trunks to enhanced FGD license
linois Rock Island Rock Island Gounty 511 Center Gommun N On-Hold to support 10 digit conversion RES rec 12112/00
7/15/02 found PSAP must upgrade trunks to enhanced FGD license
Ilinois Rock Island Rock Istand County County Sheriff N On-Hold | to support 10 digit conversion RES rea 1212100
1TTOIUZ TOUNU MOAT TTUST UPGIaue TUNKS U SNTarGed mOU IGErise
lllinois Rock Island Silvas Police Dept. N On-Hold | to support 10 digit conversion RFS rec 12/12/00
Illinois S 1 County Central Dispatch Ctr. Y Implemented 1 10/19/00 04/05/02
lllinois Tazewell East Peoria Police Dept. N On-Hold | LEC cannot support CAS. RFS recv Aug 00
lllinois Tazewell Morton Police Dept. N On-Hold 1 LEC cannot support CAS. RFS recv Aug 00
Illinois Tazewell Pekin Consolidated Commun. Ctr. (Tazcom) N On-Hold 1 LEC cannot support CAS. RFS recv Aug 00
lllinois Tazewell Washington Police Dept. N On-Hold | LEC cannot support CAS. RFS recv Aug 00
lllinois Vermillion Danville Commun. Ctr. N On-Hold | PSAP equipment not ready. RFS recv. 8/28/00
lllinois Whiteside Whiteside County Sheriff N On-Hold 1 PSAP Equipment not ready RFS recv 11/00
lllinois Woodford Woodford County ETSB N On-Hold | No Selective Router available. RFS recv Nov 00
1
Indiana Clark Clark County Enhanced 911 N On-Hold | PSAP Equipment not ready-RFS recv.11/6/01
Indiana Clay Clay County E-911 Office Y Pending i 05/20/02 12/20/02  :In progress- PSAP to be deployed Phase Il
Indiana Crawford Crawford County Central Dispatch 911 Y Implemented 1 04/16/01 05/10/02
Indiana Daviess Daviess County Sheriff's Dept. N On-Hold | PSAP equipment not ready. RFS recv. 1/3/02
Indiana Dubois Dubois County Communications Ctr. Y Implemented 1 10/27/00 05/17/02
Indiana Fountain Fountain County Regional Dispatch N On-Hold 1 PSAP equipment not ready-RFS recv. 10/5/00
Indiana Gibson Gibson County Sheriff's Dept. % Pending i 08/13/02 12/13/02
Indiana Jennings Jennings County 911 N On-Hold | No sites at this time. RFS recv Nov 01
Indiana Knox Knox County Central Office Y Implemented 1 11/19/01 02/20/02
Original req came in 10/12/01-PSAP not ready until end of
City of Crawfordsville Police Dept. 7/02, per Beth said PSAP should be moved & upgraded by
Indiana Montgomery N On-Hold | mid August
Indiana Orange Orange County Sheriff's Office N On-Hold | No sites at this time. RFS recv Jan 01
Indiana Posey Posey County 911 N On-Hold 1 PSAP eqp not ready RFS recv Aug 01
FSAR NOL reaay eqUIPMENT UPGrade Wil DE GONE DEWEEN JUNE & JUly ZUUZ.
Indiana Putnam Putnam County 911 N On-Hold I RFS rec Oct 00
Indiana Scott Scott County Emergency Commun. Agency Y Implemented 1 01/22/01 05/14/02
Indiana Spencer Spencer County 911 Y Implemented 1 08/09/01 01/31/02
Evansville City Vanderburgh County Central Dispatch
Indiana Vanderburgh Ctr. Y Implemented | 06/01/00 01/16/02
Indiana Vermillion Vermillion County Sheriffs Office N On-Hold | PSAP eqp not ready Rec RFS 10/00
Indiana Warrick Warrick County Police Dept. Y Implemented I 01/04/01 01/17/02
1
lowa Adair Adair County Sheriffs Office Y Implemented | 04/26/01 10/24/01
lowa Benton Benton County Sheriff's Office Y Implemented 1 04/26/01 10/15/01
lowa Black Hawk Black Hawk County Sheriff's Office Y Implemented 1 04/26/01 10/15/01
lowa Boone Boone County Sheriff Y Implemented 1 10/01/01 06/07/02
lowa Bremer Bremer County-Waverly Law Center Y Implemented | 04/26/01 05/20/02
lowa Buchanan Buchanan-Independence Public Safety Ctr Commun. v implemented | 04/26/01 10/15/01
lowa Cass Cass County Public Safety Y Implemented 1 04/26/01 05/31/02
lowa Cedar Cedar County Sheriff's Office Y Implemented 1 04/26/01 01/29/02
lowa Cerro Gordo Cerro Gordo County Sheriff Y Implemented | 10/11/01 06/28/02
lowa Clarke Clarke County Sheriff's Office Y Implemented 1 04/26/01 10/26/01
lowa Clinton Clinton County Sheriffs Office Y Implemented 1 04/26/01 06/27/02
lowa Dallas Dallas County Sheriffs Dept. Y Implemented 1 04/26/01 11/02/01
lowa Dallas West DesMoines Police Dept. Y Implemented 1 04/26/01 11/02/01
lowa Decatur Decatur County Y Implemented I 04/26/01 05/30/02
lowa Delaware Manchester Police Dept. Y Implemented 1 04/26/01 10/24/01
lowa DesMonies Burlington Police Dept. Y Implemented 1 04/26/01 11/02/01
lowa Dubuque Dubuque County 911 Center Y Implemented | 04/26/01 10/24/01
lowa Floyd Charles City Police Y Implemented 1 10/09/01 05/20/02
lowa Franklin Hampton Police Dept. Y Implemented 1 04/26/01 11/23/01
lowa Hamilton Webster City Police Dept. Y Implemented 1 04/26/01 06/28/02
lowa Harrison Harrison County Sheriff's Office Y Implemented | 04/26/01 05/31/02
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lowa lowa lowa County Sheriff's Office Y Implemented I 04/26/01 11/23/01
lowa Jackson Magquoketa Police Dept. Y  Implemented ! 09/12/01 06/05/02
lowa Jasper Jasper County Sheriff's Office Y Implemented 1 04/26/01 05/28/02
lowa Johnson Johnson County Sheriff's Office Y Implemented 1 04/26/01 05/21/02
lowa Jones Jones County Sheriff's Office Y Implemented 1 04/26/01 10/26/01
lowa Linn Cedar Rapids Joint Communications Agency Y Implemented 1 09/25/01 05/21/02
lowa Linn Linn County Sheriff's Office Y Implemented 1 09/25/01 05/21/02
lowa Linn Marion Police Dept. Y Implemented 1 09/25/01 05/21/02
lowa Louisa Louisa County Sheriff Y Implemented 1 04/26/01 09/17/02
lowa Lyon Lyon Co PSAP Y Implemented | 09/13/01 07/17/02
lowa Madison Madison Co Sheriffs Dept Y Implemented 1 04/26/01 05/24/02
lowa Mahaska Mahaska County 911 Center Y Pending ! 09/18/02 01/08/03  iDeployment on schedule
lowa Marion Pella Police Dept. Y Implemented 1 04/26/01 07/17/02
lowa Marshall Marshalltown Police Y Implemented | 10/09/01 05/28/02
lowa Mills Mills County Communications Center Y Implemented 1 04/26/01 11/02/01
lowa Monona Monona County Sheriff's Office Y Implemented 1 04/26/01 07/16/02
lowa M ine County Sheriff's Office Y Implemented 1 04/26/01 11/02/01
lowa Plymouth Plymouth County Sheriff's Office Y Implemented | 04/26/01 07/16/02
lowa Polk Ankeny Police Dept. Y Implemented 1 04/26/01 05/29/02
lowa Polk DesMoines Police Dept. Y Implemented 1 04/26/01 11/23/01
lowa Polk Polk County Sheriff's Dept Y Implemented I 04/26/01 11/02/01
lowa Polk Westcom Y Implemented | 04/26/01 05/29/02
lowa Pottawattamie le County Law ot ctr. Y Implemented I 04126101 | 11/23/01
lowa Po hiel County Sheriff's Office Y Implemented I 04/26/01 10/24/01
lowa Scott Bettendorf Police Dept. Y Implemented I 04/26/01 05/17/02
lowa Scott Davenport Police Dept. Y Implemented | 04/26/01 05/17/02
lowa Scott Scott County Sheriff's Office Y Implemented I 04/26/01 05/17/02
lowa Sioux Sioux County Sheriff's Office Y Implemented 1 04/26/01 07/16/02
lowa Story Ames Police Dept. Y Implemented 1 04/26/01 05/28/02
lowa Story Story County Sheriff's Office Y Implemented | 04/26/01 05/28/02
lowa Warren Warren County Communications Y Implemented 1 04/26/01 05/30/02
lowa Washington Washinton County Sheriff's Office Y Implemented 1 04/26/01 05/21/02
lowa Webster Webster County Law Enforcement Center Y Implemented 1 10/01/01 06/07/02
lowa Woodbury Woodbury County Sheriff's Office Y Implemented | 04/26/01 07/16/02
lowa Worth Worth County Sheriffs Office Y Implemented I 09/27/01 06/07/02
Kentucky Anderson Lawrenceburg Police Department Y Implemented | 12/13/00 12/20/01
Kentucky Barren Barren Metcalfe 911 Ctr. N On-Hold | PSAP can only offer NCAS at this time. RFS recv Jun 01
Kentucky  Bourbon Paris, Bourbon County E-911 & Central Commun. Y  implemented | 12101/00 | 01/28/02
Actual Net Rec received as of 12/11/01,2/12-see Fayette-this is
Boyd County 911 affected as it's the same router, 2/25/02 LEC can only support NCAS,
2/28/02-LEC now says will be able to support have ordered FGD
Kentucky Boyd Y Pending I 01/29/02 08/06/02 ilicense 4/29/02-Vzn must upgrade eprom chip 6/12-test failed
Kentucky Boyle Danville-Boyle County 911 Center Y Implemented 1 01/31/02 05/09/02
Kentucky Bullitt State Poli Post Y Implemented I 08/24/01 12/28/01
Kentucky Butler Butler County N On-Hold | No Sites at this time. RFS recv Aug 02
Kentucky Carter Kentucky State Police-Ashland Post Y Implemented 1 01/29/02 05/14/02
Kentucky  Christian Hhristian County 0 C7 v Pending I 09/26/02 i 01/25/03
Kentucky Clark Winchester Police Dept Comm Ctr. Y Implemented 1 11/14/00 01/24/02
Kentucky Daviess Daviess County Sheriffs Office.-County Limits Y Implemented 1 12/18/00 01/23/02
Kentucky Daviess Owensboro Police Dept.-City Limits Y Implemented 1 12/18/00 01/23/02
Kentucky Fayette Lexington Fayette Urban County Govt. Y Implemented | 11/14/00 06/10/02
Kentucky Garrard Kentucky State Police-Richmond Post Y Implemented 1 01/29/02 05/07/02
Kentucky Green Greensburg N On-Hold 1 No Sites at this time. RFS recv Jan 01
Kentucky Hancock Hancock County E-911 Y Implemented | 01/14/02 04/16/02
6/19/02-per Bill Lacey(PSAP) they have no idea when the msag will
Hardin County 911 Ctr. be completed whether it'll be months or years.Therefore,
Kentucky Hardin N On-Hold | implementation on hold until they are ready.RFS rec 11/5/01
Kentucky Harrison Cynthiana Harrison County E911 Y Implemented | 12/26/01 02/08/02
Kentucky Hart Kentucky State Police-BowlingGreen Post Y Implemented 1 08/24/01 02/06/02
Kentucky Henderson Henderson County 911 Commun. Ctr. Y Implemented 1 01/23/01 02/01/02
Kentucky  Henry Kentucky State Police-C Post Y  Implemented 1 08/24/01 02/01/02
Kentucky Jefferson Louisville/Jefferson County EMA Y Implemented 1 06/10/00 12/07/00
Kentucky Jefferson Jefferson County Police Dept. Y Implemented 1 06/10/00 12/07/00
2/12-see Fayette-this is affected as it's the same router. 2/25/02 LEC
London Laurel County E-911 Commun. Ctr. can only support NCAS,2/28-LEC now says will be able to support
have ordered FGD license 4/29/02-Vzn must upgrade eprom chip-
Kentucky Laurel N On-Hold 1 5/20/02-test failed,PSAP equip must be configured to accept
Kentucky Lawrence Lawrence County E-911 N On-Hold 1 No Sites at this time RFS recv Oct 2000
Kentucky Lee Beattyville E911 Communications N On-Hold | No Sites at this time. RFS recv 1/02
Kentucky Madison Madison County E-911 Y Implemented | 12/19/00 02/05/02
Kentucky Mason Mason County Emergency Dispatch N On-Hold 1 No Sites at this time. RFS recv Nov 00
Ki M y State Poli Post Y Implemented I 02/05/02 05/09/02
Kentucky Oldham Oldham County Central Dispatch Y Implemented 1 11/22/00 12/20/01
Kentucky Pulaski Pulaski County 911 Center Y  Pending / 06/25/02 12/22/02  iIn progress-within 6 months
Kentucky Rockcastle Kentucky State Police-Dry Ridge Post Y Implemented 1 08/24/01 02/08/02
Kentucky Scott Kentucky State Police-Frankfort Post Y Implemented 1 08/24/01 01/29/02
Kentucky Shelby Shelby County E-911 Board Y Implemented I 12/11/00 01/31/02
Kentucky Taylor Campbellsville-Taylor County E-911 Communications N On-Hold | No Sites at this time. RFS recv Dec 00
Kentucky Warren Bowling Green Police Dept Y Implemented 1 06/14/00 02/07/02
Kentucky Washington Springfield Police Dept. Y Implemented 1 11/21/00 01/28/02
Kentucky Webster Webster County 911 Y Implemented | 10/20/00 02/05/02
Kentucky Whitley Whitley County E-911 Y Implemented 1 01/14/02 05/13/02
Louisiana Bienville Bienville Sheriff Y Implemented ] 07/24/00 03/12/01
Louisiana Bossier Bossier Parish Comm Y Implemented | 06/07/00 10/12/00
Louisiana Caddo Caddo Parish Comm Dist Y Implemented | 06/07/00 02/12/01
Louisiana Calcasieu C: ieu Parish E911 Comm Dist Y Implemented 1 06/07/00 01/19/01
Louisiana Lafayette Lafayette Parish Comm Dist Y Implemented 1 06/07/00 01/18/01
Louisiana Lincoln Lincoln Parish SO Y Implemented | 10/25/00 01/09/02
Louisiana Lincoln Ruston PD Y Implemented 1 10/25/00 01/09/02
N RFS received 10/31/00; trunks ordered Dec. '00 and then cancelled - PSAP
Louisiana  Madison Madison Parish SO N OnHod | CPE not E911 capable
Louisiana Ouachita Ouachita Em 911 Y Implemented | 10/04/00 04/18/01
Louisiana St. Landry St Landry Parish 9-1-1 Y Implemented | 11/29/00 03/25/02
Louisiana  St. Martin St Martin Parish Comm. Y Implemented 1 05/12/00 10/18/00
Louisiana  St. Martin St Martin Parish SO Y Implemented 1 05/12/00 10/18/00
Louisiana Vermillion Vermilion Parish Comm Dist Y Implemented | 07/12/01 12/17/01
Louisiana Webster Webster 9-1-1 Y Implemented I 02/08/01 01/11/02
Minnesota Becker Becker County Sheriff Y Implemented | 04/11/01 07/23/02
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Minnesota Blue Earth Blue Earth Emergency Services Y Implemented | 04/11/01 09/12/02
Minnesota Brown Brown County Sheriffs Office Y Implemented 1 04/11/01 05/20/02
Minnesota Carlton Carlton County Sheriffs Office Y Implemented | 04/11/01 07/02/02
Minnesota  Cass Cass County Sheriff Y Implemented 1 04/11/01 05/29/02
] Clay County Sheriff Hold-PSAP consolidating their dispatch w/Fargo ND, until done will not move
Minnesota Clay Y Pending i 04/11/01 12/30/02  ifwd
Minnesota Crow Wing Crow Wing County Sheriff Y Pending i 04/11/01 11/29/02  iWaiting on call routing approval & processing
Minnesota Douglas Douglas County Sheriff Y Pending i 04/11/01 11/05/02  ;Waiting on call routing approval & processing
Minnesota Freeborn Freeborn County L.E.C. Y Pending ! 04/11/01 07/23/02 i Waiting on call routing approval & processing
Minnesota Grant Grant County Sheriff Y Pending i 04/11/01 11/22/02  iWaiting on call routing approval & processing
Minnesota Itasca Itasca County Sheriff Y Implemented 1 04/11/01 06/20/02
Minnesota Lake Lake County Sheriff Y Pending / 04/11/01 11/27/02
Minnesota Mower Mower County L.E.C. Y Implemented 1 04/11/01 10/03/02
Minnesota Nicollet Nicollet County Sheriff Y  Pending I 04/11/01 11/27/02  Waiting on call routing approval & processing
Minnesota Olmsted MSP - Rochester Y Implemented | 04/11/01 05/22/02
Minnesota Olmsted Olmsted County L.E.C. Y Implemented I 04/11/01 05/22/02
Minnesota Otter Tail Otter Tail County Sheriff Y Implemented 1 04/11/01 06/20/02
Minnesota Pine Pine County Sheriffs Office Y Implemented 1 04/11/01 05/21/02
Minnesota Rock Rock County Sheriff Y Pending i 04/11/01 12/20/02  {Waiting on call routing approval & processing
Minnesota St. Louis St. Louis County - Duluth % Pending i 04/11/01 11/04/02
Minnesota Todd Todd County Sheriff Y Pending i 04/11/01 11/29/02  iWaiting on call routing approval & processing
Minnesota Wadena Wadena County Sheriffs Office Y Implemented I 04/11/01 07/24/02
Minnesota Wilkin Wilkin County Law Enforcement Center Y Implemented 1 04/11/01 05/23/02
Minnesota Winona Winona County Sheriff Y Pending I 04/11/01 11/06/02
Mississippi | Copiah Copiah Co Sheriff Y Implemented I 10/17/00 10/24/01
Mississippi  Copiah Hazlehurst PD N On-Hold | No Sites currently routing to this PSAP; RFS received 10/17/00
Mississippi  Covington Covington Co SO Y Implemented 1 05/09/01 01/28/02
Mississippi  Forrest Forrest Co SO Y Implemented 1 10/12/00 12/13/00
Mississippi  Forrest Hattiesburg PD Y Implemented 1 04/27/01 05/14/01
Mississippi Hancock Bay St Louis PD Y Implemented | 05/21/01 07/12/01
Mississippi Hancock Hancock Co SO Y Implemented 1 06/19/00 07/12/01
Mississippi  Hancock Waveland PD N On-Hold I No Sites Currently Routing to this PSAP; RFS received 06/19/00
Mississippi Harrison Long Beach PD Y Implemented | 06/20/00 11/12/01
Mississippi  Harrison Harrison Co SO Y Implemented | 06/20/00 11/12/01
Harrison Biloxi PD Y Implemented | 06/20/00 11/12/01
Mississippi  Harrison Gulfport PD Y Implemented 1 06/20/00 11/12/01
Mississippi Harrison Pass Christian PD N On-Hold | No Sites Currently Routing to this PSAP; RFS received 06/20/00
Mississippi Hinds Hinds Co SO Y Implemented | 10/30/00 01/04/01
Hinds Jackson PD Y Implemented I 10/30/00 01/04/01
Mississippi  Hinds Clinton PD Y Implemented 1 10/30/00 01/04/01
Mississippi Jackson Gautier PD Y Implemented 1 04/24/00 02/02/01
Mississippi Jackson Pascagoula PD Y Implemented | 04/24/00 02/02/01
Mississippi  Jackson Moss Point PD Y Implemented 1 04/24/00 02/02/01
Mississippi  Jackson Jackson Co Comm Y Implemented 1 04/24/00 02/02/01
Mississippi Jones Jones Co Em Comm Y Implemented 1 11/09/00 01/15/02
Mississippi  Jones Laurel PD N On-Hold | No Sites currently routing to this PSAP; RFS received 11/09/00
Lamar Lamar Co SO Y Implemented | 09/27/00 07/12/01
Lauderdale Lauderdale Co E9-1-1 Ctr Y Implemented 1 09/27/00 05/16/01
Madison Madison PD Y Implemented I 10/18/00 09/17/01
Madison Ridgeland PD Y  Implemented ! 10/18/00 09/17/01
Madison Madison Co SO Y Implemented 1 04/12/02 08/31/02
Mississippi  Neshoba Neshoba Co 911 Y Implemented 1 02/21/02 08/09/02
Missi pi  Pearl River Pearl River Sheriff Y Implemented I 08/01/00 01/29/01
Missi pi  Rankin Brandon PD Y Implemented | 12/06/00 09/24/01
Miss pi  Rankin Flowood PD Y Implemented I 12/06/00 09/24/01
Miss pi Rankin Richland PD Y Implemented I 12/06/00 09/24/01
Miss pi Rankin Rankin Co SO Y Implemented I 12/06/00 09/24/01
Missi pi  Rankin Pearl PD Y Implemented | 12/06/00 09/24/01
Missi pi Simpson Simpson Co SO Y Implemented I 05/04/01 12/21/01
Miss pi Stone Stone Co 9-1-1 Y Implemented I 06/05/01 12/07/01
Mississippi Warren Vicksburg-Warren E9-1-1 Comm Ctr Y Implemented 1 10/17/00 05/08/01
Nebraska Dakota City/County Law Enforcement Ctr S. Sioux City Y Implemented 1 01/25/02 10/08/02
Nebraska Dodge Freemont Police Dept. Y Pending ! 08/31/01 11/12/02
Nebraska Douglas Douglas County 911 Communications Y Pending ! 04/10/01 11/04/02
Nebraska  {Hall Grand Istand -Hall County 911 Service District Y Implemented | 11728001 | 09/10/02
Nebraska Hamilton Hamilton County Sheriff's Dept. Y Implemented 1 11/01/01 10/09/02
Nebraska Merrick Merrick County Sheriff's Office N On-Hold 1 No sites RFS rec 5/9/02
Nebraska Sarpy Sarpy County 911 Y Pending ! 04/10/01 11/13/02
Nebraska Scott Bluffs Scott Bluff County 911 Public Safety Answer Pt N On-Hold No sites RFS rec 10/06/02
Nebraska Washington Washington County Sheriff's Office Y Pending i 07/18/01 11/14/02
New York Allegany Allegany County Fire Service N On-Hold | No sites in PSAP boundary
New York Cattaraugus Cattaraugus County Sheriff's Office Y Implemented 1 05/25/01 02/14/02
New York Chat Cl County Sheriff's Dept Y Implemented 1 06/08/01 05/20/02
New York Clinton Clinton County Office of Emergency Services N On-Hold | PSAP not ready for CAS. RFS recv May 02
New York Cortland Cortland County Sheriff's Office N On-Hold | PSAP not ready. RFS recv Jun 01
New York Fulton Fulton County Sheriff's Office N On-Hold 1 LEC cannot support CAS. RFS recv Feb 01
New York Genesee Genesee County Sheriff's Office Y Implemented 1 04/19/01 02/15/02
New York Montgomery Montgomery County Sheriffs Office N On-Hold | LEC cannot support CAS. RFS recv May 01
New York Ontario Ontario County Sheriff N On-Hold | LEC cannot support CAS. RFS recv Mar 01
New York Orleans Orleans County Sheriff's Office N On-Hold | No Sites at this time. RFS recv Apr 01
New York Tioga Tioga County Sheriff's Office N On-Hold 1 PSAP not 20 digit capable. RFS reveived Apr 02
New York Warren Warren County Sheriff's Dept. Y Implemented 1 03/20/02 11/01/02
New York Yates Office of the Sheriff N On-Hold | PSAP not ready for CAS. RFS recv Aug 02
Pennsylvania :Crawford Crawford County Office of Emergency Services Y implemented i 03/28/02 |  09/27/02
Pennsylvania :Erie Erie County 911 Commun. Ctr. Y Implemented 1 04/16/01 05/23/02
Pennsylvania ;Lancaster Lancaster County Wide Communications Y Implemented 1 11/16/01 08/14/02
Pennsylvania  iLycoming Lycoming 911 N On-Hold 1 PSAP not ready. RFS recv Sep 01
No selective router, 2/20/02 was determined would move fwd
with direct route to PSAP, 7/23/02-couldn't get the stripped off
Pike County Communications Center existing trunks to work, have placed order for T1 directly into
PSAP. PSAP added additional equipment to support direct
Pennsylvania ;Pike Y Pending i 11/30/01 12/11/02  iroute.
Pennsylvania iYork York County 9-1-1 Communications Y Implemented 1 04/19/01 05/28/02
South Carolina iBamberg iBamberg Co. | N On-Hold | o sites routed to PSAP. RFS recv 100/21
: T2 - Met with PSAP {0 finalize Cost recovery. Awarting QWEST decision on
South Dakota iMinnehaha {Minnehaha Metro Communications Y Pending I 12/05/01 | 12/06/02 itrunk cost billed directly to NP
Tennessee iCarter iCarter County 911 ] Y Implemented 1 07/10/01 02/11/02
Tennessee Greene Greene County 911 Y Implemented | 07/10/01 01/15/02
Tennessee Hancock iHancock County ECD | N On-Hold | o Sites RFS rec 7/11/01
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Tennessee Hawkins Hawkins County 911 Y Implemented | 07/10/01 01/29/02
Tennessee Johnson Johnson County ECD N On-Hold | No Sites RFS rec 7/11/01
Tennessee Sullivan Sullivan County 911 Y Implemented I 07/10/01 02/06/02
Tennessee Sullivan Kingsport 911 Y Implemented 1 07/10/01 02/06/02
Tennessee Sullivan Bristol 911 Y Implemented 1 07/10/01 02/06/02
Tennessee Unicoi Unicoi County 911 Y Implemented | 07/10/01 02/11/02
Tennessee  iWashington Washington County 911 Y Implemented 1 07/10/01 01/30/02
1
Texas Andrews Andrews Co SO Y Implemented | 08/21/01 08/05/02
Texas Aransas Aransas Co SO N On-Hold | No Sites Currently Routing to this PSAP; RFS received 08/16/00
Texas Aransas Rockport PD Y Implemented 1 08/16/00 07/23/01
Texas Bee Bee Co SO N On-Hold | No Sites Currently Routing to this PSAP; RFS received 08/16/00
Texas Bee Beeville PD Y Implemented I 08/16/00 07/23/01
Texas Bell Bell Co Comm Ctr Y Implemented | 08/16/00 09/18/02
Texas Bowie Bi-State Information Ctr Y Implemented | 08/16/00 05/31/02
Texas Bowie New Boston PD Y Implemented 1 08/16/00 07/30/02
Texas Brazos Brazos Co ECD Office Y Implemented 1 11/06/00 07/11/02
Effective 07/13/01-Routing over E911 trunks; PSAP receives pANI & Callback
Brooks SO # only. PSAP equip not capable of capturing other Phase | data, CPE issue at
Texas Brooks N On-Hold this PSAP Orig. RFS received 08/16/00
05.16.02-emailed Tara Evans-Verizon re Verizon database to SBC SR;
Calhoun Co SD o Drana Doty o amy adional o ot versons ond 0801 0240t
Texas Calhoun Y Pending i 07/13/01 11/04/02  icall w/SBC/Verizon-no proces
Texas Calhoun Port Lavaca PD N On-Hold | No Sites Currently Routing to this PSAP; RFS received 07/13/01
Texas Callahan Callahan Co SO Y Implemented I 08/16/00 0515/02
Texas Cameron Brownsville PD Y Implemented | 06/11/01 06/19/02
Texas Cameron Cameron Co SO Y Implemented | 06/11/01 06/19/02
Texas Cameron Harlingen PD Y Implemented 1 06/11/01 06/19/02
Texas Cameron La Feria PD N On-Hold | No Sites Currently Routing to this PSAP; RFS received 06/11/01
Texas Cameron Los Fresnos PD N On-Hold | No Sites Currently Routing to this PSAP; RFS received 06/11/01
Texas Cameron Port Isabel PD Y Implemented | 06/11/01 06/19/02
Cameron Co re-routed site to new PSAP on 08.16.02 Val Sht; field testing
San Benito PD failed-08/29/02 Intrao gettng new Hse # from Co to re-load ALI-does not match
Texas Cameron Y Pending ! 06/11/01 11/23/02  ;SBC MSAG; Co has not timeline for completion
Texas Cameron South Padre Island PD N On-Hold 1 No Sites Currently Routing to this PSAP; RFS received 06/11/01
Texas Cass Atlanta PD Y Implemented I 03/13/02 09/16/02
Texas Cherokee Cherokee Co SO N On-Hold | New County, No Sites routing to this PSAP; Orig COG RFS rec'f 08/16/00
Texas Cherokee Jacksonville PD Y Implemented | 08/16/00 08/22/02
Texas Coke East Coke Co Nursing Home N On-Hold | No Sites Currently Routing to this PSAP; RFS received 08/21/01
Texas Coke Robert Lee Nursing Home Y Implemented 1 08/21/01 06/24/02
Texas Coke West Coke Co Nursing Home N On-Hold | No Sites Currently Routing to this PSAP; RFS received 08/21/01
Texas Coryell Copperas Cove PD N On-Hold | No Sites Currently Routing to this PSAP; RFS received 08/16/00
Texas Coryell Gatesville PD Y Implemented I 08/16/00 12/20/01
Texas Crane Crane PD Y Implemented 1 08/21/01 08/05/02
Texas Dawson La Mesa PD Y Implemented | 08/21/01 07/16/02
Texas Eastland Eastland Co Comm. Ctr Y Implemented | 08/16/00 05/15/02
Texas Ector Odessa Comm Ctr Y Implemented 1 01/11/01 09/28/01
Texas Franklin Franklin Co SO Y Implemented I 08/16/00 05/21/02
Texas Frio Frio Co SO Y Implemented | 08/16/00 12/11/01
Texas Gaines Gaines Co SO Y Implemented | 08/21/01 08/05/02
Garza Co SO No sites Projected until June '02; LEC SR not 20-digit capable; RFS received
Texas Garza N On-Hold | 08/21/01
Texas Glasscock I k Co SO N On-Hold | No Sites Currently Routing to this PSAP; RFS received 08/21/01
Texas Goliad Goliad S.0. Y Implemented | 05/23/01 07/24/01
Texas Gregg Gregg Co SO Y Implemented I 08/16/00 04/19/01
Texas Gregg Longview Public Safety Comm Y Pending i 06/19/00 11/04/02  inew Val Sht -SBC loading MSAG;
Texas Hale Hale Co SO Y Implemented I 08/21/01 09/17/02
Texas Hardin Hardin Co SO Y Implemented | 08/16/00 01/24/01
Texas Harrison Harrison Co SO Y Implemented | 03/19/02 09/19/02
Texas Harrison Marshall PD N On-Hold I No sites to route to this PSAP
Texas Hidalgo Donna PD Y Implemented | 07/08/02 10/22/02
Texas Hidalgo Edinburg PD Y Implemented | 08/21/01 01/29/02
Texas Hidalgo Hidalgo Co SO Y Implemented I 08/21/01 01/29/02
Texas Hidalgo McAllen PD Y Implemented 1 08/21/01 01/29/02
Texas Hidalgo Mission PD Y Implemented I 08/21/01 01/29/02
Texas Hidalgo Pharr PD Y Implemented | 08/21/01 01/29/02
Texas Hidalgo Weslaco PD Y Implemented 1 08/21/01 01/29/02
Texas Hill Hill Co SO Y Implemented I 07/13/00 11/15/00
Texas Hill Hillsboro PD Y Implemented I 07/13/00 11/15/00
Texas Hockley Levelland Law Enforcement Ctr Y Implemented | 08/21/01 09/17/02
Texas Hopkins Hopkins Co SO Y Implemented 1 08/16/00 05/21/02
Texas Howard Howard Co 9-1-1 Comm District Y Implemented 1 08/27/01 07/24/02
Texas Jackson Jackson Co SO Y Implemented | 08/16/00 03/19/01
Texas Jefferson Beaumont PD Y Implemented | 08/16/00 01/24/01
Texas Jefferson Jefferson Co SO Y Implemented I 08/16/00 01/24/01
Texas  iJefferson Pt Arthur PD N Ontod | molement RS recened OEI00 e P Bete
Texas Jim Wells Alice PD Y Implemented I 08/16/00 07/23/01
Texas Jim Wells Jim Wells Co SO Y Implemented | 08/16/00 07/23/01
Texas Johnson Johnson Co SO Y Implemented 1 08/16/00 10/25/01
Texas Jones Abilene PD Y Implemented 1 08/16/00 03/20/01
Texas Kleberg Kingsville PD Y Implemented I 06/01/01 07/23/01
Texas Kleberg Kleberg Co SO Y Implemented | 08/16/00 07/23/01
Texas La Salle La Salle Co SO Y Implemented 1 08/16/00 06/18/02
Texas L K L Co SO Y Implemented I 06/03/02 08/06/02
Live Oak Co SO Effective 07.13.01-Routing over E911 trunks; PSAP receives Callback # only.
Texas Live Oak N On-Hold 1 CPE issue, awaiting equipment fix by PSAP. Orig. RFS received 08.16.00
Texas Lubbock Lubbock Co SD Y Implemented I 02/19/01 05/30/01
Texas Lubbock Lubbock PD Y Implemented | 02/19/01 05/30/01
Texas Lubbock Plainview PD Y Implemented 1 02/19/01 05/30/01
Texas Lynn Lynn Co SO N On-Hold 1 LEC Selective Router not 20-digit capable. RFS received Aug 01
Texas Martin Martin Co SO Y Implemented I 08/21/01 08/05/02
Texas McLennan Waco PD Y Implemented | 07/13/00 11/02/00
Texas Midland Midland Comm Ctr Y Implemented I 12/13/00 06/06/01
Texas Mitchell Colorado City PD Y Implemented | 08/09/01 05/15/02
Texas Morris Morris Co SO Y Implemented | 08/16/00 05/31/02
Texas Nacogdoches Lufkin PD N On-Hold | No Sites Currently Routing to this PSAP; RFS received 04/22/02
Texas N, gdoch Co SO Y Implemented I 04/22/02 10/18/02
Texas N gdoch PD Y Implemented I 04/22/02 10/18/02
Texas Nolan Sweetwater PD Y Implemented | 08/09/01 06/28/02
Texas Nueces Corpus Christi PD Y Implemented | 08/16/00 07/23/01
Texas Nueces Nueces Co SO Y Implemented | 08/16/00 07/23/01
Texas Nueces Robstown PD Y Implemented 1 08/16/00 07/23/01
Texas Orange Orange Co SO Y Implemented 1 08/16/00 01/24/01
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Texas Potter Amarillo Police Y Implemented 1 01/16/01 06/15/01
Texas Potter Potter SO N On-Hold | No Sites Currently Routing to this PSAP; RFS received 01/16/01
Texas Randall Randall Co SO Y Implemented | 01/16/01 06/15/01
Texas Reeves Pecos PD Y Pending i 08/21/01 08/30/02  iDisplay issue @ PSAP, working w/LEC, CPE Vendor to Resolve
Texas Refugio Refugio Co SO Y Implemented | 08/16/00 07/23/01
Texas Runnels Runnels Co SO Y Implemented | 08/09/01 07/25102
Texas San Patricio Ingleside PD Y  Implemented ! 08/16/00 07/03/02
Texas San Patricio Mathis PD Y Implemented 1 08/16/00 07/23/01
Texas San Patricio Port Aransas PD Y Implemented 1 08/16/00 08/09/02
Texas San Patricio San Patricio Co SO Y Implemented | 08/16/00 07/23/01
Texas Scurry Scurry Co SO Y Implemented | 10/15/01 05/15/02
Texas Smith ETEMS N On-Hold 1 No Sites Currently Routing to this PSAP; RFS received 07/11/00
Texas Smith Lindale PD N On-Hold | No Sites Currently Routing to this PSAP; RFS received 07/11/00
Texas Smith Overton PD N On-Hold | No Sites Currently Routing to this PSAP; RFS received 07/11/00
Texas Smith Smith Co SD Y Implemented | 07/11/00 02/28/02
Texas Smith Tyler PD Y Implemented I 07/11/00 02/28/02
Texas Smith Whitehouse PD N On-Hold | No Sites Currently Routing to this PSAP; RFS received 07/11/00
Texas Starr Rio Grande City PD Y Implemented I 08/16/00 07/31/02
Texas Starr Roma PD Y Implemented | 08/16/00 07/31/02
Texas Starr Starr Co Sheriff Y Implemented I 08/16/00 06/21/02
Texas Sterling Country Doctors Inn Y Implemented | 08/21/01 06/24/02
Texas Sterling Sterling City SD N On-Hold | No Sites Currently Routing to this PSAP; RFS received 08/21/01
Texas Swisher Tulia PD Y Implemented | 08/21/01 02/20/02
Texas Taylor Abilene PD Y Implemented I 06/19/00 03/20/01
No sires Projected until 4th Qtr '02; LEC SR not 20-digit capable; RFS
Texas Terry Terry Co N On-Hold I received 08/21/01
Texas Titus Mt. Pleasant PD Y Implemented I 08/16/00 05/21/02
Texas Tom Green San Angelo Comm Ctr Y Implemented ! 08/21/01 06/17/02
Texas Upshur Upshur Co SO Y Implemented I 08/16/00 04/19/01
Texas Victoria Victoria PD Y Implemented 1 08/16/00 03/19/01
Texas Ward Monahans PD Y Implemented | 08/21/01 08/14/02
Texas Webb Laredo PD N On-Hold | HOLD Pending LEC trunks & CPE Upgrade. RFS received Aug 00
Texas Webb Webb Co SO Y Implemented 1 08/16/00 12/13/01
Texas Willacy Willacy SD Y Implemented I 08/21/01 01/29/02
Texas Winkler Kermit PD Y Implemented 1 08/21/01 08/05/02
Virginia Albemarle Charlottesville-UVA-Albemarle City ECC Y Implemented 1 04/09/01 12/21/01
Virginia Alleghany City of Covington Emergency Dispatch N On-Hold | No sites RFS rec 5/1/02
Virginia Botetourt Botetourt County Emergency Communciations Ctr. Y Pending ! 09/19/02 12/27/02
Virginia City of Lynchburg  Lynchburg Emergency Commun. Ctr. Y Implemented 1 03/11/02 07/30/02
Virginia Fluvanna Fluvanna County Sheriff's Office Y Pending i 09/26/02 02/01/03
Virginia Frederick City of Winchester N On-Hold | Selective Router not ready. RFS recv Aug 01
Virginia Frederick Dept. of Public Safety Commun. N On-Hold | Selective Router not ready. RFS recv Jul 01
Virginia Lancaster County of Lancaster N On-Hold 1 No Sites
Virginia Madison Madison County E911 N On-Hold 1 No Sites
Virg Montgomery Radford City Police Dept. Y Implemented I 07/31/02 10/23/02
Virginia Page Emergency Operations Center N On-Hold | No Sites
Virginia Roanoke City of Roanoke Commun. Y Implemented I 01/24/01 06/21/02
Vir Roanoke Roanoke County Police Department Y Implemented 1 02/02/01 06/21/02
Virgi Roanoke Salem Police Dept. Y Implemented 1 10/15/01 06/21/02
Virginia  Rockbridge Rockbridge Regional Public Safety Commun. Ctr. Y  implemented | 02/19/02 |  08/08/02
Virginia Smyth Smyth County Y Implemented 1 04/19/02 10/22/02
Virginia Washington Washington County Emergency Services Y Implemented 1 01/10/02 06/17/02
Virginia Washington City of Bristol Police Department Y Pending i 05/09/02 11/04/02
Virginia Wise Norton Police Dept. N On-Hold | No sites at this time. RFS recv Aug 01
Ci i Ci
West Virginia | Cabell Ctr. Y Implemented I 12/11/01 06/25/02
West Virginia Kanawha Metro Emergency Operation Center Y Implemented | 11/01/01 07/18/02
West Virginia  Putnam Putnam County 911 Y Pending / 08/19/02 11/27/02
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